
 

 

 
The IBR: Your Insurance Policy for a Sound Baseline 

 
So the contract has been awarded to the prime contractor, they have established a 
baseline, and are now ready to proceed to the execution phase. You’re now ready to 
start receiving the baselined Integrated Master Schedule (IMS), Contract Performance 
Reports (CPR’s), etc. from your prime contractor, right?  
 
Was an Integrated Baseline Review (IBR) conducted? If not, how do you know if the 
baseline is achievable?  Were all of the stakeholders involved in the baselining process?  
Is the IMS capable of producing credible critical path(s)?  These questions and more 
need to be asked during the IBR process.  
 
Does the project team have confidence that the project baseline is achievable, and is 
there cost, schedule, and technical integration?  This presentation will cover what 
exactly an IBR is, and what it is not.  We will discuss the NASA requirements for 
conducting an IBR and when it typically occurs based on the contract award date; 
training the NASA IBR team; assigning roles and responsibilities; information 
requirements, data gathering, and preliminary assessments; conducting a mock IBR and 
Control Account Manager (CAM) interviews; all the way to actually conducting the on-
site IBR at the contractor facility; as well as follow-on activities.  In addition, we will 
review example NASA forms, reports, and other documents. 
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Mr. Fleming is a Project Management Specialist at NASA’s Marshall Space Flight 
Center.  In this capacity, he performs project management consulting for the Center, 
responsible for assisting in the development of training material and training Center 
personnel in various Program Planning & Control (PP&C) areas, such as: Project 
Scheduling, Earned Value Management, and Microsoft Project.  He also conducts 
project schedule assessments, provides IBR training and support, works closely to 
support the mission of improving PP&C at Marshall, and has assisted with JPL’s EVMS 
Validation Review, among others. 
 
Prior to this position, Mr. Fleming has held positions from a program analyst to a project 
manager.  He has over 17 years of diversified project management experience 
supporting NASA, DoD and commercial projects; including consulting services to Delta 
Air Lines, Lockheed Martin, Raytheon Aircraft, and General Dynamics.  The NASA 
projects supported include: a research rack for the International Space Station, and 
many other Marshall Engineering Directorate projects. DoD projects supported include: 
FBI Automated Fingerprint Identification System, Apache Attack Helicopter, Crusader 
Tank, and multiple missile projects.  Commercial projects supported include: Delta Air 



 

 

lines Y2K, corporate jet projects for Raytheon Aircraft, and several Southern Company 
security projects. 
 
Mr. Fleming is a certified Project Management Professional (PMP), and actively 
promotes project management excellence at Marshall.   


